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Enhanced Defective Concrete Blocks Grant Scheme  

Monthly Activity Report 

as at 31st May 2025 

Background 

Donegal County Council, as a Designated Local Authority, are tasked with the Administration 
of the Enhanced Defective Concrete Blocks Grant Scheme on behalf of the Department of 
Housing, Local Government & Heritage. 

The Enhanced Defective Concrete Block Grant Scheme offers financial assistance to support 
affected homeowners in designated local authority areas to remediate their dwelling, where 
their dwelling had been damaged by the use of defective concrete blocks in its construction.  

The Enhanced Scheme has now been in operation since July 2023.  

The primary legislation which underpins the Enhanced Scheme is the Remediation of 
Dwellings Damaged by the Use of Defective Concrete Blocks Act 2022. 

This report provides an update on the implementation of the Enhanced Defective Concrete 
Block Grant Scheme and covers the period up to and including 31st May 2025. 
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Section 1 - Transitional Applications 

At the commencement date, Donegal County Council had 1,296 applications received under the 
Previous Scheme which required transitioning to the Enhanced Scheme. These applications are 
referred to as “Transitional Applications”. Donegal County Council had issued approval to 849 
applications prior to the commencement of the Enhanced Scheme. 
 

1.1: Status of Transitional Applications as at 31st May 2025 

 

Key Points: 

• Of the 849 Transitional Applications which received Confirmation of Eligibility and 
Remediation Option by Donegal County Council under the provisions of the Previous 
Scheme, 527 applicants were approved for Option 1 and the remaining 322 applicants 
were approved for Option 2 – 5 and blended Options. 

• 73% of all approved applicants have now submitted the required information (Declaration 
of Floor Area - DOFA, dimensioned drawings) to enable Grant Calculation by Donegal 
County Council. 

• To date 96% of all submitted Declarations have been processed or returned to the 
applicant for follow up.  
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Transitional Applications Summary

Transitional Applications at 3rd July 2023  849 

Declaration of Floor Area (DOFA) received from Applicants  
for Grant Calculations to date under the Enhanced Scheme 

617 

Grant Amount Calculated under Enhanced Scheme and notified to applicant 584 

Declarations reviewed by Donegal Co Co and returned to applicant  6 

Percentage of Applications reviewed to date by Donegal County Council 96% 

Value of Grant Amounts under the Enhanced Scheme €194,815,049 
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Section 2 - Referral of Applications to the Housing Agency 

Under the provisions of the Enhanced Scheme, the technical assessment of validated applications 
is the remit of the Housing Agency. The initial step for an application, following validation and 
referral to the Housing Agency, is the Housing Agency’s Determination of Damage Threshold of 
the relevant dwelling.  

The average timescale for Determination of Damage Threshold by the Housing Agency is 60 days. 

For applications that meet the Damage Threshold, the Housing Agency provides an indicative 
timeline for determination of the Remediation Option & Grant Amount. The Determination of 
Damage Threshold and the Remediation Option Grant as decided by the Housing Agency is 
communicated to the applicant by the Council’s DCB Grant Office.  

Where it is deemed by the Housing Agency that an application has not met the Damage Threshold 
or where an applicant is not satisfied with the Approved Remediation Option, the applicant may 
submit an Appeal to the Independent Appeals Panel. 
 

 

Overview of Referral of Applications to the Housing Agency 

2.1 Determination of Damage Threshold as at 31st May 2025 

Applications Validated by Donegal County Council & Referred to the  
Housing Agency for Determination on Damage Threshold 

1149 

Application for Revised Approval under Section 23 Received  
 & Referred to the Housing Agency 

    7 

Determination on Damage Threshold received from the Housing Agency  
and communicated to applicant by Donegal County Council 

1047 

Determination by Housing Agency – Dwelling Meets the Damage Threshold   1027 

Determination by Housing Agency – Dwelling did not meet the Damage Threshold    20 

 

To date, 98% of applications assessed by the Housing Agency have been determined to meet the 
Damage Threshold. 
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2.2 Remediation Option & Grant Amount as at 31st May 2025 

To date, the Housing Agency has decided the Remedial Option Grant on 55% of the applications 
which have been determined to have met the Damage Threshold under the provisions of the 
Enhanced Scheme. These Options are summarised below: 

 

Remediation Option Grant Determined by the Housing Agency  575 

Option 1  410 

Option 2 81 

Option 3 47 

Option 4   13 

Blended Option or Combination 24 

Remediation Option Grant Refusal by the Housing Agency     3 

Value of Grant Amounts decided by the Housing Agency €199,439,747 
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Section 3 - Payments Processed since the introduction of the Enhanced Scheme 

Table 3 provides an overview of Payments issued to applicants since the introduction of the Enhanced 
Grant Scheme in July 2023.  

3.1: Payments Processed since the Introduction of the Enhanced Scheme 

Month Value No. of Applicants receiving Payment 
July 2023  €586,164 23 
August 2023 €697,993 17 
September 2023 €828,753 15 
October 2023 €928,006 9 
November 2023  €857,790 14 
December 2023 €2,165,626 28 
January 2024  €218,861 6 
February 2024 €1,113,658 17 
March 2024 €1,545,774 22 
April 2024 €2,730,416 47 
May 2024 €5,256,002 138 
June 2024 €3,681,933 69 
July 2024 €5,389,474 100 
August 2024 €5,902,984 100 
September 2024 €3,683,603 88 
October 2024 €5,298,326 112 
November 2024 €7,867,250 177 
December 2024 €5,016,872 116 
January 2025 €6,812,419 156 
February 2025 €5,138,771 154 
March 2025 €5,519,920 160 
April 2025 €10,291,768 206 
May 2025 €8,294,005 179 

 

Remediation Works    €89,845,787 
Ancillary Grant       €3,426,208 
Competent Building Professional / Engineer Report Fees      €7,155,943 
Professional Fees (Remedial Works Plan, Health & Safety)      €3,261,982 
Total Value of Grants Paid to Date  
(Previous Scheme and Enhanced Scheme) 

   €103,689,920 

 

Where homeowners have been refunded at 90% of their outlay on CBP/Engineers Report Fee under 
the provisions of the Previous Scheme, the Council’s DCB Grant Office are processing the remaining 
10% Engineers Fees balance, on receipt of a subsequent Payment Claim. 
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Section 4 - Overview of Defective Concrete Block Grant Scheme 

4.1: Overview of Applications received under the Enhanced DCB Scheme 
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Applications Received under the Enhanced DCB Scheme

Application Overview  
No.  

Applications Received under the Provisions of the Enhanced Scheme 810 

Principal Private Residence (PPR) 751 

Residential Tenancy Board (RTB)   59 

Applications Deemed Ineligible  15 

Applications Withdrawn by Applicant           28 
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4.3 Remediation Option & Grant Amount as at 31st May 2025 

This table outlines the decided Remediation Option Grants which have been notified to 
approved applicants by the DCB Grant Office.  
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Total No. of Grant Amounts decided to date  
(Previous Scheme & Enhanced Scheme) 1159 

Total Value of Grant Amounts decided to date  
(Previous Scheme & Enhanced Scheme) €394,254,796 

  
No. of Confirmation of Grant Amounts from the Previous Scheme as calculated 
/ recalculated under the Enhanced Scheme by Donegal County Council  
(Transitional Applications) 

584 

Value of Grant Amounts from the Previous Scheme as calculated / recalculated  
under the Enhanced Scheme by Donegal County Council  €194,815,049 

Number of Confirmation of Grant Amounts received from the Housing Agency  
under the terms of the Enhanced Scheme 

575 

Value of Grant Amounts decided by the Housing Agency €199,439,747 
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4.4 Notice of Commencement & Remediation Works 

No. of Commencements notified by Applicants to the DCB Grant Office 613 

No. of Dwellings currently undertaking Remediation Works 525 

No. of Dwellings Fully Remediated  102 

 

Assistance to Applicants 

The DCB Grant Office continues to actively engage with applicants across the full scope of the 
Scheme. This includes Validation of Enhanced Scheme Applications, Ancillary Grant 
Applications, Notification of Decisions, Validation of Payment Claims, Processing Payments, 
Change of Competent Building Professional and all other general queries. 

The DCB Section of Donegal County Council’s Website is updated regularly and contains all 
the information and links that an applicant may require at various stages of the application 
process.  

The telephone clinics are available every Tuesday and Thursday (9am – 12.30pm) to assist 
applicant with any queries. The DCB Grant Office Team follow up on applicants’ queries 
outside of the specific telephone clinics. 

Applicants can also submit queries via email to dcb@donegalcoco.ie and a member of the 
team will be in contact with the applicant.  

The Community Facilitators play a vital role in supporting and guiding homeowners and 
families who are most vulnerable and / or applicants who may not have the necessary 
facilities to submit an online application. There are currently three Community Facilitators 
available to assist applicants throughout the county. 

 

 

Report prepared on: 4th June 2025 

DCB Grant Office 

mailto:dcb@donegalcoco.ie

