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Enhanced Defective Concrete Blocks Grant Scheme  

Monthly Activity Report 

as at 30th November 2025 

Background 

Donegal County Council, as a Designated Local Authority, are tasked with the Administration 

of the Enhanced Defective Concrete Blocks Grant Scheme on behalf of the Department of 

Housing, Local Government & Heritage. 

The Enhanced Defective Concrete Block Grant Scheme offers financial assistance to support 

affected homeowners in designated local authority areas to remediate their dwelling, where 

their dwelling had been damaged by the use of defective concrete blocks in its construction.  

The Enhanced Scheme has been in operation since 3rd July 2023.  

The primary legislation which underpins the Enhanced Scheme is the Remediation of 

Dwellings Damaged by the Use of Defective Concrete Blocks Act 2022. 

This report provides an update on the implementation of the Enhanced Defective Concrete 

Block Grant Scheme and covers the period up to and including 30th November 2025. 
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Section 1 - Transitional Applications 

At the commencement of the Enhanced Scheme, Donegal County Council had 1,296 applications 

received under the Previous Scheme which required transitioning to the Enhanced Scheme. These 

applications are referred to as “Transitional Applications”. Donegal County Council had issued 

approval to 849 applications prior to the commencement of the Enhanced Scheme. 

 

1.1: Status of Transitional Applications as at 30th November 2025 

 

Key Points: 

• Of the 849 Transitional Applications which received Confirmation of Eligibility and 

Remediation Option by Donegal County Council under the provisions of the Previous 

Scheme, 527 applicants were approved for Option 1 and the remaining 322 applicants 

were approved for Option 2 – 5 and Blended Options. 

• 79% of all approved applicants have now submitted the required information (Declaration 

of Floor Area - DOFA, dimensioned drawings) to enable Grant Calculation by Donegal 

County Council. 
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Transitional Applications Summary

Transitional Applications at 3rd July 2023  849 

Declaration of Floor Area (DOFA) received from Applicants  
for Grant Calculations to date under the Enhanced Scheme 

670 

Grant Amount Calculated under Enhanced Scheme and notified to applicant 664 

Declarations reviewed by Donegal Co Co and returned to applicant  2 

Percentage of Applications reviewed to date by Donegal County Council 99% 

Value of Grant Amounts under the Enhanced Scheme €227,503,068 
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Section 2 - Referral of Applications to the Housing Agency 

Under the provisions of the Enhanced Scheme, the technical assessment of validated applications 

is the remit of the Housing Agency. The initial step for an application, following validation and 

referral to the Housing Agency, is the Housing Agency’s Determination of Damage Threshold of 

the relevant dwelling.  

The average timescale for Determination of Damage Threshold by the Housing Agency is 60 days. 

For applications that meet the Damage Threshold, the Housing Agency provides an indicative 

timeline for determination of the Remediation Option & Grant Amount. The Determination of 

Damage Threshold and the Remediation Option Grant as decided by the Housing Agency is 

communicated to the applicant by the Council’s DCB Grant Office.  

Where it is deemed by the Housing Agency that an application has not met the Damage Threshold 

or where an applicant is not satisfied with the Approved Remediation Option, the applicant may 

submit an Appeal to the Independent Appeals Panel. 

 

 

Overview of Referral of Applications to the Housing Agency 

2.1 Determination of Damage Threshold as at 30th November 2025 

Applications Validated by Donegal County Council & Referred to the  
Housing Agency for Determination on Damage Threshold 

1406 

Application for Revised Approval under Section 23 Received  
 & Referred to the Housing Agency 

    6 

Determination on Damage Threshold received from the Housing Agency  
and communicated to applicant by Donegal County Council 

1262 

Determination by Housing Agency – Dwelling Meets the Damage Threshold   1241 

Determination by Housing Agency – Dwelling did not meet the Damage Threshold    21 
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2.2 Remediation Option & Grant Amount as at 30th November 2025 

To date, the Housing Agency has decided the Remedial Option Grant on 56% of the applications 

which have been determined to have met the Damage Threshold under the provisions of the 

Enhanced Scheme. These Options are summarised below: 

 

Remediation Option Grant Determined by the Housing Agency  685 

Option 1  508 

Option 2 89 

Option 3 50 

Option 4  13 

Blended Option or Combination 25 

Remediation Option Grant Refusal by the Housing Agency    4 

Value of Grant Amounts decided by the Housing Agency €240,191,308 
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Section 3 - Payments to Applicants 

Donegal County Council fully recognises the importance of timely processing of valid Payment Claims 

under the Defective Concrete Blocks Enhanced Scheme, to ensure cash flow for all parties involved. 

To date, Donegal County Council has processed valid Payment Claims and issued payments to 

applicant homeowners to a value of over €173m (€173,807,076). 

The Council is committed to issuing reimbursements, under the Enhanced Scheme, to applicant 

homeowners as soon as practical. 

The continued support of Elected Members and Oireachtas Members is fully acknowledged.  

 

3.1: Payments Issued by Period  

Section 3.1 provides an overview of Payments issued to applicants across both the Previous Scheme 

and the Enhanced Scheme by period. 
 

Period Value No. of Applicants receiving Payment 

2020 €172,174.38 42 

2021 €3,034,228 332 

2022 €5,609,009 372 

2023 €11,112,469 470 

2024 €47,705,154 510 

January 2025 €6,812,419 156 

February 2025 €5,138,771 154 

March 2025 €5,519,920 160 

April 2025 €10,291,768 206 

May 2025 €8,294,005 179 

June 2025 €6,163,234 165 

July 2025 €7,857,094 199 

August 2025 €14,879,335 220 

September 2025 €14,891,940 300 

October 2025 €10,560,845 221 

November 2025 €15,764,707 312 

Total    €173,807,077  
 

 

3.2: Payments Issued by Category 

Remediation Works    €155,935,607 

Ancillary Grant       €4,997,475 

Competent Building Professional / Engineer Report Fees      €7,569,422 

Professional Fees (Remedial Works Plan, Health & Safety)      €5,304,572 

Total Value of Grants Paid to Date  
(Previous Scheme and Enhanced Scheme) 

   €173,807,077 
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3.3: Payment Claims Submitted – 4 Week Rolling Period 

No. of Claims Paid  168 

Average No. of days from Claim Submitted to Claim Paid  
(this includes time for submission of Further Information  
where the initial Payment Claim submitted was incomplete) 

26.3 

Average No. of Days from a Valid Claim Approved to Claim Paid 11.9 
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Section 4 - Overview of Defective Concrete Block Grant Scheme 

4.1: Overview of Applications received under the Enhanced DCB Scheme 
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Applications Received under the Enhanced DCB Scheme

Application Overview 
 

No.  

Applications Received under the Provisions of the Enhanced Scheme 1077 

Principal Private Residence (PPR) 997 

Residential Tenancy Board (RTB)   80 

Applications Deemed Ineligible  19 

Applications Withdrawn by Applicant           55 
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4.2: Active DCB Applications by Municipal District 

 

 
 

4.3 Remediation Option & Grant Amount as at 30th November 2025 

This table outlines the Remediation Option Grants which have been notified to approved 

applicants by the DCB Grant Office.  

 

 

Total No. of Grant Amounts decided to date  
(Previous Scheme & Enhanced Scheme) 

1349 

Total Value of Grant Amounts decided to date  
(Previous Scheme & Enhanced Scheme) 

€467,694,376 

  

No. of Confirmation of Grant Amounts from the Previous Scheme as calculated 
/ recalculated under the Enhanced Scheme by Donegal County Council  
(Transitional Applications) 

664 

Value of Grant Amounts from the Previous Scheme as calculated / recalculated  
under the Enhanced Scheme by Donegal County Council  

€227,503,068 

Number of Confirmation of Grant Amounts received from the Housing Agency  
under the terms of the Enhanced Scheme 

685 

Value of Grant Amounts decided by the Housing Agency €240,191,308 
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4.4 Commencements & Completions 

No. of Commencements notified by Applicants to the DCB Grant Office 812 

No. of Dwellings currently undertaking Remediation Works 583 

No. of Dwellings Fully Remediated  229 

Letter of Assurance Issued  96 

 

Assistance to Applicants 

The DCB Grant Office continues to actively engage with applicants across the full scope of the 

Scheme. This includes Validation of Enhanced Scheme Applications, Ancillary Grant 

Applications, Notification of Decisions, Validation of Payment Claims, Processing Payments, 

Change of Competent Building Professional and all other general queries. 

The DCB Section of Donegal County Council’s Website is updated regularly and contains all 

the information and links that an applicant may require at various stages of the application 

process.  

The telephone clinics are available every Tuesday and Thursday (9am – 12.30pm) to assist 

applicant with any queries. The DCB Grant Office Team follow up on applicants’ queries 

outside of the specific telephone clinics. 

Applicants can also submit queries via email to dcb@donegalcoco.ie and a member of the 

team will be in contact with the applicant.  

The Community Facilitators play a vital role in supporting and guiding homeowners and 

families who are most vulnerable and / or applicants who may not have the necessary 

facilities to submit an online application. There are currently four Community Facilitators 

available to assist applicants throughout the county.  

 

 

Report prepared on: 4th December 2025 

DCB Grant Office 

mailto:dcb@donegalcoco.ie

